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ESTIMATE RUN 03/08/2007

ESTIMATE SUMMARY 08:15:02
CONTID: C15675 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15675-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 37.0 DAYS TIME ALLOW: 65 WORK DAYS
BRIDGE RPL SH2 OVER FULTON CNL PERCENT TIME:  56.92 ORIG TIME ALLOW: 65 WORK DAYS
PROJECT NO: BR 0021-034
BRIDGE RPL SH2 OVER FULTON CNL
NAME OF ROAD: 002D
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
ZAK DIRT INCORPORATED PAY PERIOD ENDING 03/08/2007 DATE TIME STARTED 01/16/2007
14290 HILLTOP RD. DATE LET 11/30/2006 DATE WORK BEGAN 01/16/2007
DATE AWARDED 12/04/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/27/2006 DATE ACCEPTED
LONGMONT CO 80504 970/535-4657 DATE NOTICE TO PROCEED 01/16/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 467,323.50 PARTICIPATING $ 218,864.17 $ 129,793.15
AWARD PROJECT AMT: $ 380,390.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 46.83% TOTAL EARNINGS 218,864.17 129,793.15
FUNDS AVAILABLE: $ 248,459.33 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 218,864.17 129,793.15
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,531.27 -3,377.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 213,332.90 126,416.15
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 213,332.90 126,416.15
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 126,416.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00220
0010 202-00240
0015 203-00060
0020 203-01597
0025 206-00510
0030 208-00020
0035 208-00045
0040 208-00070
0045 208-00100
0050 208-00205
0055 212-00006

C15675
15675-BID
BR 0021-034
ITEM
DESCRIPTION

REMOVAL OF ASPHALT MAT
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EROSION CONTROL SUPERVISOR

*SEEDING (NATIVE)
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PCN: 15675-BID ESTIMATE RUN 03/08/2007
PROJECT: BR 0021-034 ESTIMATE NO: 0002 08:15:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 212-00032 *SOIL CONDITIONING 0.050 0.000
ACRE 0.000 0.00
10,200.00000 0.000 0.00
0065 213-00003 *MULCHING (WEED FREE) 0.050 0.000
ACRE 0.000 0.00
5,500.00000 0.000 0.00
0070 213-00061 *MULCH TACKIFIER 10.000 0.000
1B 0.000 0.00
11.00000 0.000 0.00
0075 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 75.000 0.000
SY 0.000 0.00
5.50000 0.000 0.00
0080 304-06007 AGGREGATE BASE COURSE (CLASS 6) 254.000 24.000
cy 0.000 0.00
25.00000 24.000 600.00
0085 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000
TON 0.000 0.00
110.00000 0.000 0.00
0090 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 532.000 0.000
TON 0.000 0.00
52.00000 0.000 0.00
0095 403-34771 *HOT MIX ASPHALT (GRADING SX) (75) (PG 76-28) 284.000 0.000
TON 0.000 0.00
73.00000 0.000 0.00
0100 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 80.000 0.000
GAL 0.000 0.00
1.10000 0.000 0.00
0105 507-00300 GROUTED RUBBLE SLOPE AND DITCH PAVING 32.000 0.000
cY 0.000 0.00
125.00000 0.000 0.00
0110 508-90000 *PAINT EXISTING STRUCTURE 1.000 1.000
LS 0.000 0.00

4,147.00000 1.000 4,147.00
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PCN: 15675-BID ESTIMATE RUN 03/08/2007
PROJECT: BR 0021-034 ESTIMATE NO: 0002 08:15:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 52.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0120 606-00305 *GUARDRAIL TYPE 3 (SPECIAL) 25.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
0125 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 30.000 0.000
LF 30.000 3,750.00
125.00000 30.000 3,750.00
0130 606-01340 *END ANCHORAGE TYPE 3D 4.000 0.000
EACH 0.000 0.00
875.00000 0.000 0.00
0135 612-00001 DELINEATOR (TYPE I) 6.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0140 612-00003 DELINEATOR (TYPE III) 4.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0145 625-00000 *CONSTRUCTION SURVEYING 1.000 0.250
LS 0.000 0.00
3,000.00000 0.250 750.00
0150 626-00000 *MOBILIZATION 1.000 0.488
LS 0.487 17,226.65
35,373.00000 0.975 34,488.68
0155 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
1,500.00000 1.000 1,500.00
0160 627-00005 *EPOXY PAVEMENT MARKING 23.000 0.000
GAL 0.000 0.00
90.00000 0.000 0.00
0165 630-00000 *FLAGGING 320.000 0.000
HOUR 79.000 1,738.00

22.00000 79.000 1,738.00
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PCN: 15675-BID ESTIMATE RUN 03/08/2007
PROJECT: BR 0021-034 ESTIMATE NO: 0002 08:15:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-00007 *TRAFFIC CONTROL INSPECTION 64.000 6.000
DAY 7.000 560.00
80.00000 13.000 1,040.00
0175 630-00012 *TRAFFIC CONTROL MANAGEMENT 80.000 13.000
DAY 21.000 8,925.00
425.00000 34.000 14,450.00
0180 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 20.000 4.000
EACH 0.500 52.50
105.00000 4.500 472.50
0185 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.000 1.000
EACH 0.000 0.00
65.00000 1.000 65.00
0190 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 37.000 7.000
EACH 2.000 170.00
85.00000 9.000 765.00
0195 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 3.000
EACH 0.000 0.00
95.00000 3.000 285.00
0200 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 376.000 188.000
SF 0.000 0.00
13.00000 188.000 2,444.00
0205 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 1.000
EACH 0.000 0.00
3,800.00000 1.000 3,800.00
0210 630-80360 *DRUM CHANNELIZING DEVICE 58.000 13.000
EACH 16.000 336.00
21.00000 29.000 609.00
0215 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000
EACH 0.000 0.00
32.00000 0.000 0.00
0220 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 0.000 0.00

5.25000 0.000 0.00
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PCN: 15675-BID ESTIMATE RUN 03/08/2007
PROJECT: BR 0021-034 ESTIMATE NO: 0002 08:15:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70011 F/A PARTNERING 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70016 F/A FUEL COST ADJUSTMENT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70023 F/A ON-THE-JOB TRAINEE 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70380 F/A EROSION CONTROL 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 308,645.50 $ 33,308.1558 73,404.18

CAT NO0300 STR E-17-ABQ

0255 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0260 206-00000 STRUCTURE EXCAVATION 670.000 670.000
cy 0.000 0.00
15.00000 670.000 10,050.00
0265 206-00100 STRUCTURE BACKFILL (CLASS 1) 300.000 0.000
cY 0.000 0.00
30.00000 0.000 0.00
0270 403-33741 HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 7.000 0.000
TON 0.000 0.00

52.00000 0.000 0.00
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PCN: 15675-BID ESTIMATE RUN 03/08/2007
PROJECT: BR 0021-034 ESTIMATE NO: 0002 08:15:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STR E-17-ABQ
0275 403-34771 HOT MIX ASPHALT (GRADING SX) (75) (PG 76-28) 14.000 0.000
TON 0.000 0.00
73.00000 0.000 0.00
0280 515-00120 *WATERPROOFING (MEMBRANE) 118.000 0.000
SY 0.000 0.00
24.00000 0.000 0.00
0285 601-03030 CONCRETE CLASS D (BOX CULVERT) 170.000 0.000
cy 170.000 55,250.00
325.00000 170.000 55,250.00
0290 602-00020 *REINFORCING STEEL (EPOXY COATED) 36,000.000 0.000
1B 36,000.000 32,400.00
0.90000 36,000.000 32,400.00
0295 606-10700 BRIDGE RAIL TYPE 7 93.000 0.000
LF 93.000 8,835.00
95.00000 93.000 8,835.00
CAT 0300 CURRENT AMT $ 139,753.00 $ 96,485.00 % 126,535.00
CAT NO0400 CONSTRUCTION ENGINEERING
0300 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0305 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
6,500.00000 1.000 6,500.00
0310 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
425.00000 1.000 425.00
CAT 0400 CURRENT AMT $ 18,925.00 $ 0.00$ 18,925.00
PROJECT TOTAL CURRENT AMT $ 467,323.50 $ 129,793.15$ 218,864.18




